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This Week

• Continue RPC1 N & S commissioning

• Complete VTX/FVTX cabling & fiber installation

• Pink/White/Blue sheets

• Continue prep for run 12 

• Shielding in RPC3 area (install rails and extended shield)

• Prep for Cosmic Ray Tests

• Complete building shield wall

• Move MMS to run position

• Install MuId collar

• MuTr S flowmeter upgrade

• Install MPC electronics Racks ????
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Next Week

• Continue RPC1 N & S commissioning

• Complete VTX/FVTX thermocouple installation

• Finish Pink/White/Blue sheets

• Continue prep for run 12 

• Shielding in RPC3 area (install rails and extended shield)

• Cosmic Ray Tests

• MuTr S flowmeter upgrade

• Install MPC electronics Racks ????
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2011 Shutdown

• CM alignment stops Design & Fabrication Done, 
Installation when convenient

• Upgrade AH crane After 1/17/2012
• MPC electronics rack upgrade installation 1/3/12
• IR run prep, Pink/Blue/White sheets 12/22-1/6/2012
• New and upgraded full detector commissioning In progress to 1/16/2012
• Run 12 cooldown 1/17/2012

General Tasks
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VTX/FVTX Tasks
2011 Shutdown

• FVTX/VTX east cable routing, plumbing, QA tests In progress
• FVTX/VTX final electrical/fiber/plumbing/monitoring installation In progress
• FVTX connector restraint In design
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• RPC1 north and south commissioning In progress

• RPC3 Shielding Large Blocks placed Rail extensions for 

garage in progress  
• RPC Hodoscope Mech Installation Done

Cabling by 12/31

2011 Shutdown

RPC Tasks
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MuTr Tasks 2011 Shutdown

• Commissioning
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Electronics Group Tasks 2011 Shutdown

• MPC electronics replacement
• Build racks 1/10/12
• Install & wire racks 1/10/12
• Test 1/16/12

• RPC hodoscope installation
• Run cables 1/10/12
• Test 1/10/12

• Run 12 restoration of detectors
• EC rewire (power/cable/fiber) Done
• CM restore magnet power, cooling Done
• WC upgrades Done
• Pink/White/Blue Sheets 1/10/12

• VTX restoration
• Reinstall cables, fiber, cooling, monitoring 1/6/12

• FVTX installation and cabling
• Racks: assemble, test, install on bridge Done
• Fiber: install, terminate and connect 1/6/12
• LV sensor and wedge: fabricate, install, terminate and connect 1/6/12

• Other ??? 1/17/2012
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• Replace MuTr flowmeters (north and south) north done, south by - 12/31
• Replace tygon lines (80 lines) from the cooling 

manifolds to the detector with 1/4" ID teflon tubing. Lines ready for installation

• Insulate whatever Big Wheel chiller lines in the IR 
that we can get to to reduce sweating in the IR. AH lines are done

• Build a system to clean the Novec during the run.  In progress 
• Pixel cooling upgrade for 10º C without impacting 

strip-pixel cooling. Ready for installation
• Replace all cooling RTD transmitters Parts here ready for installation
• MuID panel circulation.  Class one div 2 fans. Design in progress?
• Other ???

2011 Shutdown
Miscellaneous Gas & Cooling System Tasks



1/5/2012 10

MPC 
new 

electronics 
racks
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Looking Ahead to the 2012 Shutdown

Major Projects:

• Remove VTX/FVTX 
• Repair upgrade, test, reinstall VTX/FVTX
• Remove/Repair/Upgrade MuTr Station 1 South
• Station 2 South (north side) upgrade
• Station 3 North and South (upper half) 

re-capacitation and air manifold upgrades
• RPC stations 1 and 3, north and south maintenance
• Other detector maintenance as required
• Infrastructure maintenance as required
• TBD prototype tasks
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• Roof leaks in utility bathroom at northwest corner 
behind tech offices, over door between rack room 
and assembly hall, over door between control room 
and elect. ass’y room, southeast corner of IR and 
laser room.

• Flooding in AH/ Driveway heaving

• Electronics test/assembly room-
to-parking lot door
(does not open/close/lock properly –
needs to be replaced)

Infrastructure Issues
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Safety, Security, Etc.

1.  Annual PHENIX Safety Review Action Items:

• Consult with Levesque and Kretschmann about the vertex detectors fiber optics 
bundles from the fire loading perspective (Kretschmann Jan 15, 2012)  

• Review to assure all power supplies are NRTL equivalent compliant and affix 
respective labels (Giannotti Jan 15, 2012) 

• Provide the new flammable gases leak rates (Pisani, Jan 15, 2012)
• Provide the updated gas usage quantities (Pisani Jan 15, 2012)
• Consult with Phillips whether the FR134 is likely to be sucked into the gas 

mixing house should a leak develop in the shed (Pisani, Phillips Jan 15, 2012) 
• Carry out the Blue Sheeting (CAS, Phillips Jan 10, 2012)
• Provide the calculations for the gas shed (Lynch, Pisani Jan 19, 2012)
• Provide updated sweep procedures (Sampson Jan 15, 2012)
• Carry out an inspection of the installed platform gates (Cirnigliaro Jan 10, 

2012)

Phillips
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Safety, Security, Etc.
2.  Annual PHENIX Safety Review Additional General Action 

Items:

• Update the PHENIX ECR. (Craner, Jan 15, 2012)
• Update the PHENIX work plan (Cirnigliaro Jan 10, 2012)
• Carry out a magnetic safety review (Phillips Jan 15, 2012) 
• A walk through of the PHENIX detector prior to introduction of 

flammable gas. (Makdisi / Etkin et al Jan 10, 2012) 
• Update the documented work procedures. (Lynch Continuing from last 

year)
• Establish trained PHENIX watch shifts. (O’Brien Jan 10, 2012) (Done)
• Review and update the PHENIX emergency procedure if necessary 

(Makdisi Jan 10, 2012)

3. Post shutdown project review 
(PHENIX Engineers & Techs): to be scheduled

4. Tunnels now posted ODH0 – ODH web course needed
to enter tunnels. Will become ODH1 on Jan.17 – will
need ODH1 web course, medical clearance and survival pak
hands on training after Jan. 1. 
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Safety, Security, Etc.
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Where To Find 
PHENIX Engineering Info

Links for the weekly planning meeting slides, archives of past meeting slides,long
term planning, pictures, videos and other technical info can be found on the 
PHENIX Engineering web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Run 12 is just about here.

Another week or so and we’re off and running !


